

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District - CPWS Scheme to Quality Affected and other habitations in Medikonduru and Phirangipuram in Guntur District with an estimated cost of Rs.1500.00 Lakhs – Extension of Agreement Time up to 31-03-2018 for a period of (182) with Liquidated damages of Rs.6,57,530/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 125

Dated: 09-02-2018.

Read the following

1. G.O.Rt.No.1512, P.R&R.D(RWS-II) Dept., dt:16.08.2012.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AEE/DEE (P2)/RWS&S/GNT/NRDWP/Medikonduru/2017, dt:05.02.2018.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2018 for a period of (182) days with Liquidated damages of Rs.6,57,530/- .as delay was attributable to contractor in respect of the work “CPWS Scheme to Quality Affected and other habitations in Medikonduru and Phirangipuram in Guntur District” and it should be treated as final EOAT.

2 The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:

PS to Minister (PR,RD & IT)

PS to Prl.secy., (PR&RWS).

Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.